NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TOTAL COST

Mechanical Wetlands Total Cost (No Discount
Calendar| Cost | Project Hydraulic Dredging Construct Remediation Escalation, 0% | Total Cost with Factor (for | Net Present
Year Year Year Fixed Costs | Dredging Costs Costs T&D Costs LHCC Costs Other Costs Discount) 3.5% Escalation Funding 2.7%) Value at 2.7%
2010 0 1{$ 6888322 [$ -1 $ -1 $ -|$ 7243171 ($ -1$ 481,248 [$ 14,612,741 [$ 14,612,741 |$ 15,000,000 1.0000{ $ 14,612,741
2011 1 2|$ 6,888,322 |% -1 $ -1 $ -|$ 7243171 $ -|1$ 3213675|$ 17,345,168 [$ 17,952,249 | $ 15,525,000 0.9737| $ 16,889,161
2012 2 3|$ 6,888,322 |% -1 $ -1 $ -|$ 7243171 $ -1$ 1,090,318 [$ 15221811 [$ 16,305984 | $ 16,068,375 0.9481| $ 14,431,964
2013 3 4 $ 6,888,322 |$ -1 $ -1 $ - $ -|1$ 4625599 [$ 11,513921 $ 12,765,690 | $ 16,630,768 0.9232| $ 10,629,477
2014 4 5/$ 6,888,322 |$% -1 $ -1 $ - $ -1$ 8362939 |$ 15251261 ($ 17,501,172 |$ 17,212,845 0.8989| $ 13,709,574
2015 5 6/$ 6,888,322 |% -1 $ -1 $ - $ -|$ 7948939 (¢ 14,837,261 |$ 17,622,011 |$ 17,815,295 0.8753| $ 12,986,781
2016 6 71$ 9,203,528 | $ -|1$ 3,786,630 | $ - $ -1$ 13,056 | $ 13,003,214 |$ 15,984,270 | $ 18,438,830 0.8523| $ 11,082,252
2017 7 8|$ 6,888,322 |% -1 $ -1 $ - $ -|1$ 8062722 $ 14,951,044 [$ 19,021,903 | $ 19,084,189 0.8299| $ 12,407,332
2018 8 9$ 7,894,010 |$ 4642853 |$ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 19,568,951 | $ 19,752,136 0.8080| $ 12,008,291
2019 9 10[$ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 436,589 [$ 15,284,422 [$ 20,831,098 | $ 20,443,460 0.7868| $ 12,025,829
2020 10 11 $ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 20,962,750 | $ 21,158,981 0.7661| $ 11,385,191
2021 11 12[$ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 22,589 |$ 14,870,422 |$ 21,710,365 |$ 21,899,546 0.7460| $ 11,092,984
2022 12 13[$ 7,894,010 |$ 4642853 |$ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 | $ 22,455,822 | $ 22,666,030 0.7264| $ 10,794,423
2023 13 14[$ 7,894,010 |$ 4642853 |$ -|$ 2,310,969 $ -1$ 22,589 | $ 14,870,422 | $ 23,256,686 | $ 23,459,341 0.7073| $ 10,517,379
2024 14 15[ $ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 427,056 [ $ 15,274,888 [$ 24,725377 | $ 24,280,418 0.6887| $ 10,519,420
2025 15 16[$ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 22,589 | $ 14,870,422 |$ 24,913,143 |$ 25,130,232 0.6706| $ 9,971,641
2026 16 17($ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 25,768,572 | $ 26,009,791 0.6529| $ 9,703,260
2027 17 18[$ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 22,589 |$ 14,870,422 |$ 26,687,582 |$ 26,920,133 0.6358| $ 9,454,221
2028 18 19[$ 7,894,010 |$ 4642853 |$ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 27,603,938 | $ 27,862,338 0.6191| $ 9,199,766
2029 19 20| $ 7,894,010 |$ 4,642,853 |$ -|$ 2,310,969 $ -1$ 436,589 [$ 15,284,422 [$ 29,384,321 | $ 28,837,520 0.6028| $ 9,213,202
2030 20 21|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 | $ 29,570,029 [ $ 29,846,833 0.5869| $ 8,722,398
2031 21 22|$ 7,894,010 |$ 4,761,900 | $ -|$ 2,370,225 $ -1$ 22589 |$ 15048,725|$ 30,991,817 |$ 30,891,472 0.5715| $ 8,600,434
2032 22 23|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 31,676,154 |$ 31,972,674 0.5565| $ 8,269,800
2033 23 24|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 22,589 |$ 14,870,422 |$ 32,805,852 |$ 33,091,717 0.5419| $ 8,057,551
2034 24 25|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 427,056 [ $ 15,274,888 [$ 34,877,586 | $ 34,249,927 0.5276| $ 8,059,115
2035 25 26|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 22,589 | $ 14,870,422 |$ 35,142,449 | $ 35,448,675 0.5137| $ 7,639,452
2036 26 27|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 |$ 36,349,115 |$ 36,689,378 0.5002| $ 7,433,840
2037 27 28| $ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 22,589 | $ 14,870,422 |$ 37,645470|$% 37,973,507 0.4871| $ 7,243,047
2038 28 29|$ 7,894,010 |$ 4,642,853 | $ -|$ 2,310,969 $ -1$ 13,056 | $ 14,860,888 | $ 38,938,081 | $ 39,302,579 0.4743| $ 7,048,104
2039 29 30{$ 7,391,166 | $ 2,684,521 | $ -|$ 1,336,260 $ -1$ 3693559 |$ 15105506 [$ 40,964,289 | $ 40,678,170 0.4618| $ 6,975,774
2040 30 31| $ 3,932,667 | $ -1 $ -1 $ - $ 11,051,040 | $ -|$ 14,983,707 |$ 42,056,176 [$ 42,101,906 0.4497|$ 6,737,612
2041 31 32| $ 3,932,667 | $ -1 $ -1 $ - $ 11,051,040 | $ 9534 |$ 14,993,241 |$ 43555838 |$ 43,575,472 0.4378| $ 6,564,653
2042 32 33| $ 3,932,667 | $ -1 $ -1 $ - $ 11,051,040 | $ -|$ 14,983,707 |$ 45,051,627 [$ 45,100,614 0.4263| $ 6,388,003
2043 33 34| $ 3,932,667 | $ -1 $ -1$ - $ 4,717215|$% 5973490 |$ 14,623,373 |$ 45507,093 |$ 46,679,135 0.4151| $ 6,070,478
2044 34 35| $ 3,932,667 | $ -1 $ -1 $ - $ -|$ 12341912 [$ 16,274580 [ $ 52,418,148 | $ 48,312,905 0.4042| $ 6,578,315
2045 35 36| $ 3,932,667 | $ -8 -1$ - $ -1$ 12,176,053 [ $ 16,108,720 [ $ 53,699,875 | $ 50,003,857 0.3936| $ 6,340,091
TOTALS $254,183,167  $100,303,471  $3,786,630 $49,925,872  $21,729,513  $37,870,335  $70,018,547  $537,817,536 $1,050,884,222 $1,050,114,048 $349,363,556
AVG| AVG
14,905,966 28,490,981
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO|$ 30,937|$% 61,874
Off Season 1, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 | $ 232,258
Dredge Season 2, $15M 2 MO|$ 30937 (% 61,874
Off Season 2, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 3, $15M 2 MO|$ 30937|$ 61,874
Off Season 3, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 4, $15M 2 MO|$ 30937 (% 61,874
Off Season 4, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700 $ 232,258
Dredge Season 5, $15M 2 MO|$ 30937|$ 61,874
Off Season 5, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 6, $15M 2 MO|$ 30937 (% 61,874
Off Season 6, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 7, $15M 2 MO|$ 30,937|$ 61,874
Off Season 7, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 8, $15M 2 MO|$ 30937 (% 61,874
Off Season 8, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 9, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 9, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 10, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 10, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 11, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 11, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 12, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 12, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 13, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 13, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 14, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 14, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 15, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 15, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 16, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 16, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 17, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 17, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 18, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 18, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 19, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 19, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 20, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 20, $15M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 21, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 21, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 22, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 22, $15M 8 MO| $ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 23, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 23, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 24, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 24, $15M 8 MO|$ 15,468 | $ 123,747
fee $ 17,943|$ 265,438
Dredge Season 25, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 25, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 26, $15M 4 MO|$ 30,937 | $ 123,747
Off Season 26, $15M 8 MO| $ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 27, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 27, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 28, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 28, $15M 8 MO|$ 15,468 |$ 123,747
fee $ 17,943|$ 265,438
Dredge Season 29, $15M 4 MO|$ 30,937 |$ 123,747
Off Season 29, $15M 8 MO|$ 15468 |$ 123,747
fee $ 17,943 |$ 265,438
Dredge Season 30, $15M 3 MO|$ 30,937|$ 92811
Off Season 30, $15M 9 MO|$ 15,468 | $ 139,216
fee $ 16,822 |$ 248,848
Dredge Season 31, $15M 2 MO|$ 30937 (% 61,874
Off Season 31, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 32, $15M 2 MO|$ 30,937|$ 61,874
Off Season 32, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 33, $15M 2 MO|$ 30937 (% 61,874

1/19/2010 30f24



NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 33, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 34, $15M 2 MO|$ 30937 (% 61,874
Off Season 34, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
Dredge Season 35, $15M 2 MO|$ 30,937|$ 61,874
Off Season 35, $15M 10 MO| $ 15,468 | $ 154,684
fee $ 15,700 |$ 232,258
Dredge Season 36, $15M 2 MO|$ 30937 (% 61,874
Off Season 36, $15M 10 MO|$ 15468 | $ 154,684
fee $ 15700|$ 232,258
PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 0 MO| $ 237,965 | $ -
Off Season 1, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 2, $15M 0 MO| $ 237,965 | $ -
Off Season 2, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 3, $15M 0 MO| $ 237,965 | $ -
Off Season 3, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 4, $15M 0 MO| $ 237,965 | $ -
Off Season 4, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 5, $15M 0 MO| $ 237,965 | $ -
Off Season 5, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 6, $15M 0 MO| $ 237,965 | $ -
Off Season 6, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 7, $15M 0 MO| $ 237,965 | $ -
Off Season 7, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 8, $15M 0 MO| $ 237,965 | $ -
Off Season 8, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 9, $15M 2 MO| $ 237,965 $ 475,930
Off Season 9, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 10, $15M 2 MO| $ 237,965|$ 475,930
Off Season 10, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 11, $15M 2 MO| $ 237,965 $ 475,930
Off Season 11, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 12, $15M 2 MO| $ 237,965|$ 475,930
Off Season 12, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 13, $15M 2 MO| $ 237,965 $ 475,930
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 13, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 14, $15M 2 MO| $ 237,965 $ 475,930
Off Season 14, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 15, $15M 2 MO| $ 237,965|$ 475,930
Off Season 15, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 16, $15M 2 MO| $ 237,965 $ 475,930
Off Season 16, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 17, $15M 2 MO| $ 237,965|$ 475,930
Off Season 17, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 18, $15M 2 MO| $ 237,965 $ 475,930
Off Season 18, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 19, $15M 2 MO| $ 237,965|$ 475,930
Off Season 19, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 20, $15M 2 MO| $ 237,965 $ 475,930
Off Season 20, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 21, $15M 2 MO| $ 237,965|$ 475,930
Off Season 21, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 22, $15M 2 MO| $ 237,965 $ 475,930
Off Season 22, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 23, $15M 2 MO|$ 237,965|$ 475,930
Off Season 23, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 24, $15M 2 MO| $ 237,965 $ 475,930
Off Season 24, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 25, $15M 2 MO| $ 237,965|$ 475,930
Off Season 25, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 26, $15M 2 MO| $ 237,965 $ 475,930
Off Season 26, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 27, $15M 2 MO| $ 237,965|$ 475,930
Off Season 27, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 28, $15M 2 MO| $ 237,965 $ 475,930
Off Season 28, $15M 10 MO| $ 118,982 | $1,189,824
fee $ 120,767 | $ 1,786,521
Dredge Season 29, $15M 2 MO| $ 237,965|$ 475,930
Off Season 29, $15M 10 MO| $ 118,982 | $1,189,824
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 120,767 | $ 1,786,521
Dredge Season 30, $15M 1 MO| $ 237,965|$ 237,965
Off Season 30, $15M 11 MO| $ 118,982 | $1,308,807
fee $ 112,141 | $ 1,658,912
Dredge Season 31, $15M 0 MO| $ 237,965 | $ -
Off Season 31, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 32, $15M 0 MO| $ 237,965 | $ -
Off Season 32, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 33, $15M 0 MO| $ 237,965 | $ -
Off Season 33, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 34, $15M 0 MO| $ 237,965 | $ -
Off Season 34, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
Dredge Season 35, $15M 0 MO| $ 237,965 | $ -
Off Season 35, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515 $ 1,531,304
Dredge Season 36, $15M 0 MO| $ 237,965 | $ -
Off Season 36, $15M 12 MO| $ 118,982 | $1,427,789
fee $ 103,515| $ 1,531,304
MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $15M 1 LS| $2,755,855 | $ 2,755,855 Same for all hydraulic dredge seasons
fee $ 199,799 | $ 2,955,655
OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 0 MO|$ 26,957 | $ -
Off Season 1, $15M 12 MO| $ - $ -
fee $ -1$ -
Dredge Season 2, $15M 0 MO|$ 26,957 | $ -
Off Season 2, $15M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 3, $15M 0 MO|$ 26,957 | $ -
Off Season 3, $15M 12 MO| $ - $ -
fee $ -1 $ -
Dredge Season 4, $15M 0 MO|$ 26,957 | $ -
Off Season 4, $15M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 5, $15M 0 MO|$ 26,957 | $ -
Off Season 5, $15M 12 MO| $ -1 $ -
fee $ -1 $ -
Dredge Season 6, $15M 0 MO|$ 26,957 | $ -
Off Season 6, $15M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 7, $15M 10 MO|$ 26,957 % 269,569
Off Season 7, $15M 2 MO| $ -1 $ -
fee $ 19,544 | $ 289,113
Dredge Season 8, $15M 0 MO|$ 26,957 | $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Off Season 8, $15M 12 MO| $ -1 % -
fee $ -1$ -
Dredge Season 9, $15M 2 MO|$ 26,957 (% 53,914
Off Season 9, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 10, $15M 2 MO|$ 26,957|$ 53,914
Off Season 10, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 11, $15M 2 MO|$ 26,957 (% 53,914
Off Season 11, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 12, $15M 2 MO|$ 26,957|$ 53,914
Off Season 12, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 13, $15M 2 MO|$ 26,957 (% 53,914
Off Season 13, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 14, $15M 2 MO|$ 26,957|$ 53,914
Off Season 14, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 15, $15M 2 MO|$ 26,957 (% 53,914
Off Season 15, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 16, $15M 2 MO|$ 26,957|$% 53,914
Off Season 16, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 17, $15M 2 MO|$ 26,957 (% 53,914
Off Season 17, $15M 10 MO[ $ -1$ -
fee $ 3,909 | $ 57,823
Dredge Season 18, $15M 2 MO|$ 26,957 |$ 53,914
Off Season 18, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 19, $15M 2 MO|$ 26,957 (% 53,914
Off Season 19, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 20, $15M 2 MO|$ 26,957|$ 53,914
Off Season 20, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 21, $15M 2 MO|$ 26,957 (% 53,914
Off Season 21, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 22, $15M 2 MO|$ 26,957|$ 53,914
Off Season 22, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 23, $15M 2 MO|$ 26,957 (% 53,914
Off Season 23, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 24, $15M 2 MO|$ 26,957|$ 53,914
Off Season 24, $15M 10 MO| $ -1 $ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 3,909 | $ 57,823
Dredge Season 25, $15M 2 MO|$ 26,957|$% 53,914
Off Season 25, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 26, $15M 2 MO|$ 26,957 (% 53,914
Off Season 26, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 27, $15M 2 MO|$ 26,957|$ 53,914
Off Season 27, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 28, $15M 2 MO|$ 26,957 (% 53,914
Off Season 28, $15M 10 MO| $ - $ -
fee $ 3,909 | $ 57,823
Dredge Season 29, $15M 2 MO|$ 26,957|$ 53,914
Off Season 29, $15M 10 MO| $ -1 $ -
fee $ 3,909 | $ 57,823
Dredge Season 30, $15M 1 MO|$ 26,957 |$ 26,957
Off Season 30, $15M 11 MO| $ - $ -
fee $ 1,954 | $ 28,911
Dredge Season 31, $15M 0 MO|$ 26,957 | $ -
Off Season 31, $15M 12 MO| $ -1 $ -
fee $ -1$ -
Dredge Season 32, $15M 0 MO|$ 26,957 | $ -
Off Season 32, $15M 12 MO| $ - $ -
fee $ -1 $ -
Dredge Season 33, $15M 0 MO|$ 26,957 | $ -
Off Season 33, $15M 12 MO| $ -1 % -
fee $ -1 R
Dredge Season 34, $15M 0 MO|$ 26,957 | $ -
Off Season 34, $15M 12 MO[ $ -1$ -
fee $ -1 $ -
Dredge Season 35, $15M 0 MO|$ 26,957 | $ -
Off Season 35, $15M 12 MO| $ -1 $ -
fee $ -1 R
Dredge Season 36, $15M 0 MO|$ 26,957 | $ -
Off Season 36, $15M 12 MO| $ - $ -
fee $ -1 $ -
SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 0 MO| $ 126,487 | $ -
Off Season 1, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 2, $15M 0 MO| $ 126,487 | $ -
Off Season 2, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 3, $15M 0 MO| $ 126,487 | $ -
Off Season 3, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 4, $15M 0 MO| $ 126,487 | $ -
Off Season 4, $15M 12 MO|$ 71,487 3% 857,846
1/19/2010 8 of 24




NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ 62,194|$ 920,039
Dredge Season 5, $15M 0 MO| $ 126,487 | $ -
Off Season 5, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |% 920,039
Dredge Season 6, $15M 0 MO| $ 126,487 | $ -
Off Season 6, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 7, $15M 0 MO| $ 126,487 | $ -
Off Season 7, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |% 920,039
Dredge Season 8, $15M 0 MO| $ 126,487 | $ -
Off Season 8, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 9, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 9, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 10, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 10, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 11, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 11, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 12, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 12, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 13, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 13, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 14, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 14, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 15, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 15, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 16, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 16, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 17, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 17, $15M 10 MO[ $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 18, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 18, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 19, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 19, $15M 10 MO| $ 71,487 | $ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 20, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 20, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Dredge Season 21, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 21, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 22, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 22, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 23, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 23, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 24, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 24, $15M 10 MO|$ 71,487 % 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 25, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 25, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 26, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 26, $15M 10 MO|$ 71,487 3% 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 27, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 27, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 28, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 28, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 | $ 1,038,014
Dredge Season 29, $15M 2 MO| $ 126,487 | $ 252,974
Off Season 29, $15M 10 MO|$ 71,487 |$ 714,871
fee $ 70,169 $ 1,038,014
Dredge Season 30, $15M 1 MO|$ 126,487 |$ 126,487
Off Season 30, $15M 11 MO|$ 71,487 (3% 786,358
fee $ 66,181 |% 979,027
Dredge Season 31, $15M 0 MO| $ 126,487 | $ -
Off Season 31, $15M 12 MO|$ 71,487|$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 32, $15M 0 MO| $ 126,487 | $ -
Off Season 32, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
Dredge Season 33, $15M 0 MO| $ 126,487 | $ -
Off Season 33, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 34, $15M 0 MO| $ 126,487 | $ -
Off Season 34, $15M 12 MO|$ 71,487 3% 857,846
fee $ 62,194 |% 920,039
Dredge Season 35, $15M 0 MO| $ 126,487 | $ -
Off Season 35, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194|$ 920,039
Dredge Season 36, $15M 0 MO| $ 126,487 | $ -
Off Season 36, $15M 12 MO|$ 71,487 |$ 857,846
fee $ 62,194 |$ 920,039
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

NAE EXPENDITURES Escalated from 2005 actuals

Dredge Season, $15M 2 MO|$ 178,438 | $ 356,876

Off Season, $15M 10 MO|$ 89,219 (% 892,190

fee $ - | $ 1,249,066 [No Fee on NAE Expenditures
SEDIMENT SAMPLING & WQM Escalated from 2008 actuals

Project Year 1, $15M 0 MO| $ 202,609 | $ - No Fee on Sed Samp & WQM

fee $ -1 $ -

Project Year 2, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 3, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 4, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 5, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 6, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 7, $15M 10 MO| $ 202,609 | $2,026,094

fee $ - | $ 2,026,094

Project Year 8, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -

Project Year 9, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 10, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 11, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 12, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 13, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 14, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 15, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 16, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 17, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 18, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 19, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 20, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 21, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219

Project Year 22, $15M 2 MO| $ 202,609 | $ 405,219
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

fee $ -|$ 405,219
Project Year 23, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 24, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 25, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 26, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 27, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 28, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 29, $15M 2 MO| $ 202,609 | $ 405,219

fee $ -|$ 405,219
Project Year 30, $15M 1 MO| $ 202,609 | $ 202,609

fee $ -|$ 202,609
Project Year 31, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 32, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 33, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 34, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 35, $15M 0 MO| $ 202,609 | $ -

fee $ -1 $ -
Project Year 36, $15M 0 MO[$ 202,609 | $ -

fee $ -1 $ -

DATABASE O&M & WEB Escalated from 2008 actuals

Project Year 1, $15M 0 MO|$ 68,137 $ - No Fee on Database O&M & Weh
fee $ -1$ -
Project Year 2, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 3, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 4, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 5, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 6, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 7, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 8, $15M 0 MO|$ 68,137 | $ -

fee $ -1$ -
Project Year 9, $15M 2 MO|$ 68,137 |$ 136,275

fee $ -[$ 136,275
Project Year 10, $15M 2 MO|$ 68,137 |$ 136,275
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
fee $ -|$ 136,275
Project Year 11, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 12, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 13, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 14, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 15, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 16, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 17, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 18, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 19, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 20, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 21, $15M 2 MO|$ 68,137|$ 136,275
fee $ -|$ 136,275
Project Year 22, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 23, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 24, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 25, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 26, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 27, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 28, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 29, $15M 2 MO|$ 68,137 |$ 136,275
fee $ -|$ 136,275
Project Year 30, $15M 1 MO|$ 68,137|$ 68,137
fee $ - % 68,137
Project Year 31, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 32, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 33, $15M 0 MO|$ 68,137 | $ -
fee $ -1 $ -
Project Year 34, $15M 0 MO|$ 68,137 | $ -
fee $ -1$ -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEARFIXED COSTS

ITEM QUANTITY|UNITS| UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 35, $15M 0 MO|$ 68,137 | $ -
fee $ -1 R
Project Year 36, $15M 0 MO|$ 68,137 | $ -
fee $ -1 N
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
HYDRAULIC DREDGING 490|cy/day No T&D Costs
Project Year 1, $15M CY[ $ 2071 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 2, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 3, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 4, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 5, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 6, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 7, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 8, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 9, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 10, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 11, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 12, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
Project Year 13, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 14, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 15, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 16, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 17, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 18, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 19, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 20, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 21, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|%$ 4,642,853
Project Year 22, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 41 20000 CY| $ 222 | $ 4,440,000 2010 dollars
fee $ 321,900 (9% 4,761,900
Project Year 23, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 24, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 25, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS

ITEM Days QUANTITY UNITS |UNIT COST] TOTAL SUBTOTAL COMMENTS | ASSUMPTIONS
Project Year 26, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 27, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 28, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 |1$ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 29, $15M CY[$ 207 1 $ - 2008 Cost Est
escalated 40 19500 CY| $ 222 | $ 4,329,000 2010 dollars
fee $ 313853|% 4,642,853
Project Year 30, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 23 11275 CY| $ 222 1$ 2,503,050 2010 dollars
fee $ 181,471 |$ 2,684,521
Project Year 31, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1$ -
Project Year 32, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 33, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ s -
Project Year 34, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
Project Year 35, $15M CY[ $ 207 1 $ - 2008 Cost Est
escalated 0 0 CY| $ 2221 $ - 2010 dollars
fee $ -1$ -
Project Year 36, $15M CY| $ 207 | $ - 2008 Cost Est
escalated 0 0 CY| $ 222 | $ - 2010 dollars
fee $ -1s -
860 421275 $ 100,303,471
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SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR MECHANICAL DREDGING COSTS

ITEM Days |QUANTITY|UNITS|UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
MECHANICAL DREDGING 1400|cy/day No T&D Costs 12 hr/day
Project Year 1, $15M CY| $ 13[$ - 2009 Cost Est
escalated 0 0 CY| $ 131 % - 2010 dollars
fee $ -1 -
Project Year 2, $15M CY| $ 131 % - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
Project Year 3, $15M CY| $ 13[$ - 2009 Cost Est
escalated 0 0 CY| $ 13| $ - 2010 dollars
fee $ -1 -
Project Year 4, $15M CY| $ 131 % - 2009 Cost Est
escalated 0 0 CY| $ 13 $ - 2010 dollars
fee $ 13 B
Project Year 5, $15M CY| $ 13[$ - 2009 Cost Est
escalated 0 0 CY| $ 131 % - 2010 dollars
fee $ -1 -
Project Year 6, $15M CY| $ 131 % - 2009 Cost Est
escalated 0 0 CY| $ 13 $ - 2010 dollars
fee $ -1$ -
Project Year 7, $15M CY| $ 13[$ - 2009 Cost Est
escalated 194 271589 CY| $ 13 | $ 3,530,657 2010 dollars
fee $ 255,973 | $3,786,630
Project Year 8, $15M CY| $ 131 % - 2009 Cost Est
escalated 0 0 CY| $ 131 $ - 2010 dollars
fee $ -1$ -
TOTAL 194 271589 $ 3,786,630
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Ship by rail to Hazardous
TRANSP & DISPOSAL Waste Landfill Sand & Cake

Project Year 1, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 _
Project Year 2, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 3, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 4, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 5, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 6, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 7, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 8, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1s -
Project Year 9, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 10, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 11, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 12, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 13, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 14, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 15, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 16, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 17, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 18, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 19, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 20, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 21, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 22, $15M CY| $ 164 | $ - 2009 Actual
escalated 13000 CY| $ 170 | $ 2,210,000 2010 dollars

fee $ 160,225 | $ 2,370,225
Project Year 23, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

Project Year 24, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 25, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 26, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 27, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 28, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 | $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 29, $15M CY| $ 164 | $ - 2009 Actual
escalated 12675 CY| $ 170 [ $ 2,154,750 2010 dollars

fee $ 156,219 | $ 2,310,969
Project Year 30, $15M CY| $ 164 | $ - 2009 Actual
escalated 7329 CY| $ 170 [ $ 1,245,930 2010 dollars

fee $ 90,330 | $ 1,336,260
Project Year 31, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 32, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -8 -
Project Year 33, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
Project Year 34, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 [ $ - 2010 dollars

fee $ -8 -
Project Year 35, $15M CY| $ 164 | $ - 2009 Actual
escalated 0 CY| $ 170 | $ - 2010 dollars

fee $ -1 -
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS

ITEM QUANTITY| UNITS |UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
Project Year 36, $15M CY| $ 164 | $ 2009 Actual
escalated 0 CY| $ 170 | $ 2010 dollars
fee $ $ -
TOTAL 273829 $ 49,925,872
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR WETLANDS REMEDIATION COSTS

ITEM QUANTITY | UNITS [UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains
Project Year 31, $80M CY| $ 687 | $ - 2008 Cost Est
escalated 14000 CY|$ 736 | $10,304,000 2010 dollars
fee $ 747,040 | $11,051,040
Project Year 32, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 14000 CY| $ 736 | $10,304,000 2010 dollars
fee $ 747,040 | $11,051,040
Project Year 33, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 14000 CY| $ 736 | $10,304,000 2010 dollars
fee $ 747,040 | $11,051,040
Project Year 34, $15M CY| $ 687 | $ - 2008 Cost Est
escalated 5976 CY| $ 736 | $ 4,398,336 2010 dollars
fee $ 318,879 | $ 4,717,215
TOTAL 47976 $ 37,870,335
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NEW BEDFORD HARBOR SUPERFUND SITE

ESD COST ESTIMATE
ONE CAD CELL APPROACH, $15M/YEAR OTHER COSTS

ITEM QUANTITY| UNITS | UNIT COST | SUBTOTAL TOTAL COMMENTS [ ASSUMPTIONS
CAD CELL DESIGN FINALIZATION LS| $ 58,603 2006 Actual
escalated 1 LS| $ 67,248 | $ 67,248 2010 dollars Year 1
PURCHASE MARINE EQUIPMENT LS| $ 3,890,000 2007 Cost Est
escalated 1 LS| $ 4,312,913 2010 dollars Year 4
fee $ 312,686 (% 4,625599| % 4,625,599
TERC RECOMPETE LS| $ 983,404 2007 Cost Est
escalated 1 LS| $ 1,090,318 |$ 1,090,318 |$ 1,090,318 |2010 dollars Year 3
INSTALL SILT CURTAINS LS| $ 13,369,673 2007 Cost Est
escalated 1 LS| $ 14,823,195 2010 dollars Years 5 & 6
fee $ 1,074,682 | $15,897,877 | $ 15,897,877
REMOVE SILT CURTAINS & ADD CAP CAD CELL LS| $ 6,780,525 2007 Cost Est
escalated 1 LS| $ 7,517,689 2010 dollars Year 8
fee $ 545032 (% 8,062,722 |$ 8,062,722
DEMOB AREAS C & D LS| $ 9,875,524 2007 Cost Est
escalated 1 LS| $10,949,170 2010 dollars Year 36
fee $ 793,815 $11,742,985|$ 11,742,985
NSTAR CROSSING LS| $ 3,000,000 2008 Cost Est
escalated 1 LS| $ 3,213,675|% 3,213,675|$ 3,213,675 |2010 dollars Year 2
MARSH ISLAND RESTORATION LS| $ 2,750,000 2007 Cost Est
escalated 1 LS| $ 3,048,974 2010 dollars Year 30
fee $ 221,051(%$ 3,270,025|$ 3,270,025
EMPTY CELL #1 & CAP DDA LS| $15,573,194 2008 Cost Est
escalated 1 LS| $ 16,682,395 2010 dollars Years 34 & 35
fee $ 1,209,474 %$17,891,868| $ 17,891,868
NARAGANSETT LTM LS| $ 400,000 2009 Cost Est
escalated 1 LS|$ 414,000 $ 414,000|$ 3,726,000 |2010 dollars Every 5 Years
CONFIRMATIONAL SAMPLING YR| $ 11,364 2008 Cost Est
escalated 1 YR| $ 12,173 2010 dollars Years 7 & 9-30
fee $ 883 | % 13,056 | $ 287,222
BI-ANNUAL CAP MONITORING EVENT| $ 8,900 2008 Cost Est Biannually
escalated 1| EVENT| $ 9,534 | $ 9,534 | $ 143,009 |2010 dollars Years 10-38
TOTAL $ 69,951,299
CONSTRUCT LHCC (includes mudflat restoration) LS| $ 18,913,504 2008 Cost Est
escalated 1 LS| $ 20,260,618 2010 dollars Year 1
fee $ 1,468,895 $21,729,513|$ 21,729,513
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